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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Agenda for the Meeting;
Attachment #3 - Attendance List;
Attachment #4 - Viewgraphs presented by WHC
Attachment #5 - Commitments/Agreements Status List.

This was the sixth Unit Managers Meeting conducted for the 200-BP-1 Operable
Unit. The meeting was conducted in accordance with provisions of the Hanford
Federal Facility Agreement. Minutes are consistent with requirements of the
Agreement. Any questions concerning these minutes or the meeting should be
addressed to one of the above Operable Unit Managers as appropriate.



Attachment #1

Meeting Summary and Summary of Commitments and Agreements

200-BP-1 Operable Unit Managers Meeting

Federal Building, Room G-53

October 19, 1989

Meeting Summary

1. The open action items from the October 19, 1989 unit managers' meeting
were discussed.

2. Evaluation of existing wells was discussed, to date 32 wells have been
evaluated. Twenty-four wells require cleaning prior to further evaluation.
Two wells have cracked casings, it is to-be-determined as to their fate.
Six wells are good and are being sampled by other programs. Surveying of
measuring point elevation is planned for all existing wells.

3. Work plan approval by EPA is on hold until RL provides a schedule for
Section 6 of the plan.

4. Status of the 200-BP-1 budget and schedule is $4M obtained, $11M
requested, resulting in a six-month slip in the field activities schedule.

5. A pre-RI data package ( WHC-MR-0053) was distributed to Ecology and EPA.

6. The test of the Becker drill system is funded and scheduled to proceed
in January. The scope of the test has been expanded to allow drilling of 3
test holes.

Summary of Commitments and Agreements

There were no new Commitments or Agreements
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Attachment #2

200-BP-1 Unit Managers Meeting Agenda
November 17, 1989
10:15 - 11:15 am

450 Hills St, Room 35

Introduction

Status:

Action Items

Work Plan

Remedial Investigation

o Pre-RI Data

o Evaluation of Existing Wells

Schedule

Issues:

Other Topics:

Surface Contamination

Agreements and Commitments
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Attachment #2

Unit Manager's Meeting Agenda
200-BP-1 OU
November 17, 1989
RM 35, 450 Hill
10:15- 11:15 AM

Introduction:

Status:
Action Items

Work Plan

Remedial Investigation
Evaluation of existing wells

Jim Consort

Schedule

Issues:

Other Topics:

Agreements and Commitments

Presenter - Rich Carlson
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Commitments/Agreements Status List

200-BP-1 Operable Unit

November 17, 1989

^.^

ion Status

2BP1.1 DOE/WHC is proceeding with preliminary Open, evaluation
evaluation of all existing monitoring continuing.
wells. A meeting will be held on or about Discussed at 11/17/89
November 17 to discuss this evaluation with meeting. Evaluation
EPA/Ecology. continuing.

2BP1.18

2BP1.23

2BP1.24

Margo Anthony, DOE-RL and Rich Carlson, Closed, records
WHC, will track down the missing given to W. Staubitz.
certification and forward to Mr. Staubitz.

WHC (Rich Carlson) will transmit the pre-
RI data package to EPA/Ecology prior to
the November UMM.

EPA (Doug Sherwood) is to provide a work
plan distribution list to DOE prior to
November 6, 1989.

Closed, package
distributed at
11/17/89 Unit
Managers Meeting

Closed, list
provided.
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